

Timeline (after reformulation)

date: July 2012

Task	Denomination	Person *month	2010												2011												2012												2013												2014
			2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	
T1	Management and coordination	12	[Pink shaded cells]																																																
T2	Preliminary testing of new equipment	2	[Pink shaded cells]																																																
T3	Material properties	19	[Pink shaded cells]																																																
T4	Soluble salts	19	[Pink shaded cells]																																																
T5	Surface layers	19	[Pink shaded cells]																																																
T6	Nuclear Magnetic Resonance (NMR)	5	[Pink shaded cells]																																																
T7	Dissemination of results	15	[Pink shaded cells]																																																
Total:		91	[Pink shaded cells]																																																

1st Progress Report
2nd Progress Report
3rd Progress Report
Final Report